
09/01/25 – 09/05/25  
PEDESTRIAN RAMP REHABILITATION | PROJECT #: HWMPR23MQ | BOROUGH: MANHATTAN + QUEENS | DATE ISSUED: 08/29/25 
The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field  
and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. 

No work is scheduled for Monday, September 1st in observance of Labor Day. 

DATE WORK HOURS 

 

LOCATION  

 

OPERATION 

   Intersections of:  

09/02/25– 
09/03/25 

7:00 am– 
4:30 pm 

• 100th St & McIntosh St 
• 27th Ave & Kearney St  
• 48th St & 21st Ave 
• 21st Ave & 74th St 
• 21st Ave & 75th St 
• Ditmars Blvd & 75 St 
• Ditmars Blvd & 72 St 
• 77 St & 31 Ave 

 

Place concrete forms & base; lay concrete; lay asphalt. 

09/02/25– 
09/05/25 

7:00 am– 
4:30 pm 

• 100th St & 24th Ave 
• 100th St & Astoria Blvd 
• 101st St & Astoria Blvd   
• 48th St & Ditmars Blvd 

Sawcut & excavate ramps; place concrete forms & base; 
lay concrete; lay asphalt. 

09/02/25– 
09/05/25 

7:00 am– 
4:30 pm 

• 21st Ave & 72nd St  
• 21st Ave & 78th St 
• 21st Ave & 81st St 

Sawcut & excavate ramps; place concrete forms & base; 
lay concrete; lay asphalt. 

    

    

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s). 
NO PARKING SIGNS:  Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas. 
FOR FURTHER INFORMATION:  Contact Alexandra Girgis, the Community Construction Liaison at (929) 598-7249 or HWPR23MQ.CCL@gmail.com 

 
 
 


