

# WEEKLY CONSTRUCTION BULLETIN

04/04/22 – 04/09/22

**CONSTRUCTION OF GREEN INFRASTRUCTURE PROJECT #: BB0502A BOROUGH: NORTH QUEENS DATE ISSUED: 04/01/22**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. Please be advised there are **“No Parking” Restrictions within the project areas**. Furthermore, this project is being performed on behalf of the sponsoring agency NYC Department of Environmental Protection (NYCDEP). Please visit DEP at <https://www1.nyc.gov/site/dep/water/green-infrastructure.page>

DATE	WORK HOURS	LOCATIONS	OPERATION
04/04/22 – 04/08/22	7:00AM – 6:00PM	31 Ave. between 74 St. and 75 St. 68 St. between 32 Ave. and Northern Blvd. 32 Ave. between 70 St. and 71 St. 83 St. between 31 Ave. and 32 Ave. 32 Ave. between 82 St. and 83 St.	Installation of Bioswales. <i>(Partial Sidewalk, Parking, &amp; Driveway Access Restrictions)</i>
04/04/22 – 04/06/22	7:00AM – 6:00PM	Various Locations	Preparations for Planting. <i>(Partial Sidewalk, Parking, &amp; Driveway Access Restrictions)</i>
04/07/22 – 04/08/22	7:00AM – 6:00PM	Various Locations	Caulk, Parge, and Clean Up Infiltration Basins. <i>(Partial Sidewalk, Parking, &amp; Driveway Access Restrictions)</i>
04/07/22 – 04/08/22	7:00AM – 6:00PM	Jackson Mill Rd. between 95 St. and 96 St.	Installation of Stormwater Green Street. <i>(Partial Sidewalk, Parking, &amp; Driveway Access Restrictions)</i>
04/09/22 <i>(Saturday Work)</i>	8:00AM – 4:30PM	Jackson Mill Rd. between 95 St. and 96 St.	Installation of Stormwater Green Street. <i>(Partial Sidewalk, Parking, &amp; Driveway Access Restrictions)</i>
04/09/22 <i>(Saturday Work)</i>	8:00AM – 4:30PM	Various Locations	Plant Trees in Bioswales. <i>(Partial Sidewalk, Parking, &amp; Driveway Access Restrictions)</i>

**NO PARKING SIGNS:** Will be posted 24 hours prior to any temporary restrictions of street parking. Please observe “No parking” within construction areas to avoid any inconvenience.

**FOR FURTHER INFORMATION:** Contact Michelle Arfeen, the **Community Construction Liaison** at **(718) 784-5570** or [GIBB0502Accl@gmail.com](mailto:GIBB0502Accl@gmail.com)